

2018 Local CoC Program Competition Timeline

River Valleys Continuum of Care (MN-502)

Date	Activity	Responsible Entity
February 16, 2018	2018 priorities for new CoC-funded projects approved by CoC Set timeline for early review of renewal projects (May 2018) and draft revised scoring/evaluation tool	CoC Plenary Committee CoC Project Review and Rating Committee
March 6, 2018	Post CoC renewal projects timeline on website	CoC Executive Committee
April 19, 2018	Approve CoC Plan and Reallocation Priorities	CoC Plenary Committee
April 30, 2018	Release submission requirements for renewal project reviews	CoC Project Review and Rating Committee
May 8, 2018	Finalize standards for applications project ranking and review policy/procedures and members for Review/Ranking and Appeal Review Committees	CoC Executive Committee
May 15, 2018 4:00PM	Renewal project review materials due	Renewal Project Applicants
May 17, 2018	Score renewal projects and determine reallocation	CoC Project Review and Rating Committee
May 21, 2018	Extension for additional documentation for renewal projects	CoC Project Review and Rating Committee
May 24, 2018 2:00PM	Renewal Project TA webinar for documentation	Renewal Project Applicants
June 1, 2018 4:00PM	Renewal Project additional materials extension deadline	Renewal Project Applicants
June 20, 2018	FY2018 HUD NOFA for CoC Program Competition released	HUD
June 21, 2018	Announce release of NOFA and provide general information on changes from HUD and anticipated timelines for local competition	CoC Coordinator
June 28, 2018	Finalize renewal project application scores and reallocation to create List of Eligible Renewal Projects	CoC Project Review and Rating Committee
July 3, 2018	Notify renewal applicants of project acceptance/rejection, score, and reallocation (funding amount)	CoC Review and Ranking Committee, via CoC Coordinator
July 5, 2018	Finalize Local Program Competition Policy Guide and Call for New Projects	CoC Executive Committee
July 6, 2018	Release Final Call for Projects (request for new project applications for local competition) on website and via email listserv Post Local Program Competition Guide Post updated version of this timeline on CoC website	CoC Executive Committee, via CoC Coordinator
July 10, 2018	Consolidated Application work session	CoC Executive Committee
July 12, 2018 2:00PM	New Project TA Webinar on local processes for new projects applying for and using HUD CoC funds	New Project Applicants
July 18, 2018	New Project Notification of Intent to Apply due via online form	New Project Applicants
July 19, 2018	NOFA planning and discussion with CoC membership	Continuum of Care Plenary Committee

July 23-24, 2018	1 on 1 TA sessions for new projects. Optional but recommended. Sign-up required.	New Project Applicants and CoC Coordinator
August 1, 2018 4:00PM	New Projects e-snaps Applicant Profile and Project Applications submitted AND Local Competition Application Materials Due in Google Drive Renewal Projects e-snaps Applicant Profile and Project Applications current, complete and submitted. See Call for Projects for further instructions.	All Project Applicants
August 7, 2018	Consolidated Application work session	CoC Executive Committee
August 8, 2018	Score new projects, confirm eligibility of approved renewals, and develop final project ranking Solicit unassigned funds applications, if any	CoC Project Review and Rating Committee
August 13, 2018	Notify project applicants of project acceptance/rejection, score, ranking, and funding level for Local Competition Post project scores, ranking, and funding to website and notify CoC via list serv Seek comment on ranking and open applicant appeal period	CoC Review and Ranking Committee, via CoC Coordinator
August 15, 2018	Deadline for unassigned funds application in e-snaps, if any Request Certifications of Consistency with Consolidated Plan from participating jurisdictions	Unassigned Funds Applicant CoC Coordinator
August 16, 2018	CoC Plenary meeting	Continuum of Care Plenary Committee
August 17, 2018	Convene Appeal Review Committee to decide on any appeals Notify applicants regarding appeals Post final ranking on website and notify CoC via email	Appeal Review Committee and CoC Coordinator
August 17, 2018	Release project applications in e-snaps for final edits and attachments Request Certifications of Consistency with Consolidated Plan from participating jurisdictions	CoC Coordinator
August 24, 2018 4:00PM	Deadline for final corrections to Project Applications in e-snaps	All Project Applicants
September 6, 2018	Post draft Consolidated Application to CoC website for public review and notify CoC via listserv Open CoC members vote for approval of Consolidated Application requested from CoC members that meet criteria for voting in 2018	CoC Coordinator, CoC Voting Members
September 10, 2018 4:00PM	Submit all votes and final comments on Consolidated Application	Continuum of Care members
September 11, 2018	Consolidated Application work session Review vote and comments, make final changes, and approve submittal of Consolidated application Post final Consolidated Application, with Project Priority List, and Project Applications to CoC website and notify CoC via listserv	CoC Executive Committee and CoC Coordinator
September 12, 2018	Submit Consolidated Application	CoC Coordinator
September 18, 2018 7:00PM	HUD Deadline for Consolidated Application with project priority list, project applications, and all attachments	